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Global Presence 
Personal Attention 

Mr. Dan Gravatt 
U. S. Environmental Protection Agency 
Region VII 
901 N 5"' St 
Kansas City, Kansas 66115 

April 9,2014 

Dear Mr. Gravatt: 

Monthly Progress Report - March 2014, 
West Lake Landfill, Operable Unit 2 Remedial Design 

On behalf of Respondent Bridgeton Landfill, LLC (Bridgeton), successor in interest to Laidlaw Waste 
Systems, Inc., Herst & Associates, Inc. has prepared the following progress report in accordance with 
Section Xm, Paragraph 39 of the Administrative Order on Consent (Consent Order), EPA Docket No. 
VII-94-F-0025 as modified by the Third Amendment to Settlement Agreement and Order on Consent 
dated October 16, 2008, and as indicated in Section VI of the Statement of Work - Remedial Design. 
The progress report describes activities conducted in March 2014. 

I. ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER 

Responses to MDNR and EPA comments on the Remedial Design Work Plan are anticipated to be 
prepared upon receipt of final comments. 

II. MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL 
DELAYS 

No material problems or delays were encountered in March 2014 and none are anticipated for April or 
May 2014. 
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If you have any questions or comments, please contact Ms. Victoria Warren, the Respondent's 
designated Project Coordinator, or the undersigned. 

Sincerely, 

HERST & ASSOCIATES, INC. 

Ward E. Heist, CPHG, CEM 
Managing Partner 

cc: Jessica Merrigan - Lathrop & Gage, LLP 
Victoria Warren - Republic Services, Inc. 
Brian Power - Bridgeton Landfill, LLC. 
Shawn Muenks - Missouri Department of Natural Resources 
Paul Rosasco - Engineering Management Support, Inc. 
Randal Bodnar - Civil & Environmental Consultants, Inc. 
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